Rpt-ID: RCPESPRJ Georgia Date: (2/04/2016

User: vepps Department of Transportation Page 1 of 4
Estimate Summary By Project

Contract ID: B14578-13-000-0 Estimate Number: 0012 Pay Period: 01/01/2016
to 01/31/2016

Contract Location: Time Allowed: 998  Days
I-75/SR 401 IN COBB COUNTY. Elapsed Calender Days: 938 Days
Percent Time: 93.99
District: 7 Area: 02
Contractor:

THE L. C. WHITFORD CO., INC. Date Let: 05/17/2013
3765 FRANCIS CIR. Date Awarded: 05/31/2013
Date Contract Executed: 07/02/2013
Date Notice to Proceed: 07/08/2013
ALPHARETTA GA 30004-5922 Date Work Began: 10/11/2014
Phone: (770)346-0610 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 03/31/2016

Surety Co: FIDELITY AND DEPOSIT COMPANY OF MARYLAND

Current Contract Amount $7,767,244.27 Counties:
Original Contract Amount $3,318,887.00 Cobb
Funds Available $4,682,392.77
Percent Complete 39.72%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004422 $7,767,244 .27 $3,318,887.00 $4,682,392.77) 39.72% $541,898.66

Chief Engineer
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M004422

I-75/SR 401 - SIGNING UPGRADES

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$2,467,881.15
$616,970.35
$3,084,851.50

$3,084,851.50

$3,084,851.50

Prev to Date
$2,034,362.23

$508,590.61

$2,542,952.84

$0.00 $0.00
$2,542,952.84

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$2,542,952.84

Total Payable:

This Estimate

$433,518.92
$108,379.74
$541,898.66
$0.00
$541,898.66
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$541,898.66
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Pay Period: 01/01/2016
to 01/31/2016

Project Number M004422

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0025 163-0240 MULCH TN 1.000 1.740
472.500 .000
1.740 $.00 $822.15
0045 210-0100 GRADING COMPLETE - LS 1.000 .000
72000.000 .050
.050 $3,600.00 $3,600.00
MO004422
0049 500-3104 CLASS A CONCRETE, SIGNS CcY 25.296 .000
1150.000 4.800
4.800 $5,520.00 $5,520.00
0210 621-3150 CONCRETE BARRIER, TYPE 26 LF 100.000 291.000
450.000 180.000
471.000 $81,000.00 $211,950.00
0224 636-9094 PILING IN PLACE, SIGNS, STEEL H, HP 12 X 53 LF 193.000 .000
46.000 43.000
43.000 $1,978.00 $1,978.00
0290 638-1011 STR SUPPORT FOR OVERHEAD SIGN, TP I, MP - LS 1.000 .250
115000.000 .000
.250 $.00 $28,750.00
262.20 SB
0460 610-0716 REM CONC MEDIAN BARRIER LF 500.000 1,020.000
175.000 10.000
1,030.000 $1,750.00 $180,250.00
Category Amount: $93,848.00 $432,870.15
Category Number: 0030 SUPPLEMENTAL AGREEMENT NO 2
3001 150-1000 TRAFFIC CONTROL - LS .000 413
1203629.150 164
577 $197,395.18 $694,494.02

SUPPLEMENTAL AGREEMENT NO 2

CO#3
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Project Number M004422

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 SUPPLEMENTAL AGREEMENT NO 2
3003 150-9011 TRAFFIC CONTROL - WORKZONE LAW ENFORC HR .000 654.500
71.500 124.500
779.000 $8,901.75 $55,698.50
SUPPLEMENTAL AGREEMENT NO 2
CO #003
3027 638-1011 STR SUPPORT FOR OVERHEAD SIGN, TP I, MP - LS .000 .250
106742.720 .250
.500 $26,685.68 $53,371.36
264.20 NB SANO 2)
CO #003
3028 638-1011 STR SUPPORT FOR OVERHEAD SIGN, TP I, MP - LS .000 .250
115488.590 .250
.500 $28,872.15 $57,744.30
264.70 NB (SANO 2)
CO #003
3041 638-1011 STR SUPPORT FOR OVERHEAD SIGN, TP I, MP - LS .000 .250
114963.360 .250
.500 $28,740.84 $57,481.68
261.40 SB (SANO 2)
CO #003
3044 638-1011 STR SUPPORT FOR OVERHEAD SIGN, TP I, MP - LS .000 .000
157455.060 1.000
1.000 $157,455.06 $157,455.06
259.40 SB (SANO 2)
CO #003
Category Amount: $448,050.66 $1,076,244.92

Project Total Amount:

$541,898.66

$3,084,851.50



